
7.2.1.9 Reports: At least monthly during the term of this Agreement, STlP 
shall prepare and deliver to Owner a report showing status and 
progress of the Program to date; and such periodic report shall 
describe the status of the Program and each Project, list and describe 
significant problems and suggested corrective actions, as well as 
decisions, consents and approvals which are required to be taken, 
made or given by Owner at or shortly afler the time of delivery of the 
periodic report. Reports on any special meetings shall be submitted 
promptly following such meetings. Periodic reports shall be delivered to 
the Owner's appointed representative. 

7.2.1.10 Change Order Management and Documentation: It is the policy and 
practice of the Owner to fairly compensate Contractors for changes as 
provided in the Construction Contract. STlP shall use his best efforts to 
identify issues which may result in changes to the Construction Contract 
which would result in additional cost or delay sufficiently in advance so 
that the issues can be resolved in a manner which minimizes the 
additional cost and delay involved. To the extent that changes occur, the 
STlP shall fully document on a contemporaneous basis the issues and 
events which result in a change and the cost and additional time 
involved therein. 

Internet Access: STlP in conjunction with Owner will establish Internet 
access providing current information for the Program. This may involve 
a brief description of the improvements being undertaken at each Project 
and the posting of photographs depicting the current status of 
construction. This information will be updated as necessary to keep the 
posted materials current. 

7.2.1.1 1 

7.2.2 PROGRAM DEVELOPMENT. STlP will establish a clear understanding of the 
scope of work and the objectives of the proposed Program. In this regard, the 
STlP will perform, at a minimum, the following services: 

7.2.2.1 

7.2.2.2 

7.2.2.3 

7.2.2.4 

7.2.2.5 

7.2.2.6 

Meetings: Schedule meetings with Owner's representatives 

Existing Information: Review past studies and pertinent existing 
information. 

Existing Conditions: Review existing condition site surveys including a 
review of existing plans and specifications. Owner has notebooks that 
contain a site survey of the electrical utilities at each school and a site 
survey of the data cabling and infrastructure at each school. These site 
surveys are available for STlP inspection in the Office of the Assistant 
Superintendent for Operations. 

Decision Making Process: Establish communications and define the 
decision making process. 

Services: Confirm services to be provided 

Objectives: Clearly establish all objectives. 
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7.2.2.7 Project Scope: Review scope of each Project developed by Owner to 
date. 

Management Plan: Develop a management plan which identifies, and 
time line for accomplishing the essential tasks for the Program and each 
Project. 

7.2.2.8 

7.2.3 PROGRAM DESIGN AND PRE-CONSTRUCTION 

7.2.3.1 

7.2.3.2 

Site Plans: Obtain plans as required to complete Design Services. 

Team Assembly: STlP shall assemble a team for the implementation of 
this project that will start with preconstruction services and follow through 
startup and project completion. This team should include the appropriate 
STlP personnel, network design and installation personnel, building 
engineers andlor architect with the appropriate owners personnel to 
provide an overall district wide plan. 

Engineers: Select and employ those engineers necessary to provide for 
each site the following: 

7.2.3.3.1 Verification of existing building layout and improvements. 
7.2.3.3.2 Verification of existing utilities to include electrical power, 

telephone, CATV, etc. 
7.2.3.3.3 Plans to bring new utilities to the Project from off-site, as 

needed. 

Consultants: Select and employ those Design Consultants 

7.2.3.3 

7.2.3.4 Design 
necessary to provide the following: 

7.2.3.4.1 Prototype network designs to facilitate using typical installation 
plans, common to more than one Project. 

7.2.3.4.2 Value engineering and redesign as required for networks in 
buildings previously designed. 

7.2.3.4.3 If possible, standardized plans and specifications for repetitive 
use at other installations. 

7.2.3.4.4 LAN Plans and specifications for each site. 
7.2.3.4.5 Engineering plans and specification for utility and building 

related work at each site. 

7.2.3.5 Site Visits: Perform initial school walk through coupled with existing site 
surveys, existing plans, district personnel and general fact finding in 
order to establish three (3) initial district wide designlcost scenarios 
within project budgets. Consider electrical, ventilation, architectural, 
space, aesthetic needs, telephone, TV, media, and intercom distribution 
system needs. 

7.2.3.6 Prototype designs: Work with owner's representative to establish three 
(3) possible district wide design scenarios. 

7.2.3.7 School Design Selection: Work with designers and owner's personnel 
to establish by school which of the three (3) design scenarios will provide 
the best service for the lowest cost at each school. 
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7.2.3.8 Design Approvals: Prepare and present a preliminary district wide 
design and costing scenario for Owner approval. 

7.2.4 PROGRAM AND PROJECT DEVELOPMENT. 

7.2.4.1 

7.2.4.2 

7.2.4.3 

Consultation During Program and Project Development: STlP shall 
schedule and attend regular meetings with the Design Consultants 
andlor the Project Development Teams during the development of 
conceptual and preliminary design to advise on site use and 
improvements, selection of materials, building systems and equipment. 
Provide recommendations on construction feasibility of materials and 
labor, time requirements for installation and construction, and factors 
related to cost. 

Pre-Construction Scheduling: Develop a basic Program Schedule for 
all Projects that coordinates and integrates the Design Consultant's 
design efforts and the Owner's activities with a feasible construction 
schedule so as to deliver the completed Program by the date required. 
Insure that the schedule incorporates all activities for design and 
construction of each Project, including realistic activity sequences and 
durations, processing of shop drawing and samples, and delivery of 
products requiring long lead-time procurement. Include the Owner's 
staging and occupancy requirements, showing portions of the Program 
which must be completed by specific dates to accommodate the Owner's 
operational needs. 

Program Scheduling. STIP services include Program and school 
Project Scheduling 

7.2.4.3.1 STlP shall plan on installation for no less than eighteen (18) 
schools substantial completions per year. Schools are to be 
scheduled by year in coordination with the owner and 
successful STlP selected. The schedule for sequence of 
school installations will consider E-rate schools, equity plus 
schools, renovation schedules for schools that are a part of the 
$150M bond, and other scheduled school district 
improvements. 

7.2.4.3.2 The Total duration for the design, implementation and 
completion of total district wide technology and related 
systems program is five (5) years. An estimated schedule is 
set forth below. 

7.2.4.3.3 Months one 8 two - Overall district team formation, overall 
district wide preconstruction services necessary to provide a 
total district wide budgeffcost estimate. 

7.2.4.3.4 Month Three - Total district wide budgeffcost review and 
revisions necessary to release the work within an approved 
budget plan. 

7.2.4.3.5 Month four - Design of the initial projects 
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7.2.4.3.6 Month five - Advertise bids, receive bids, secure Owner 
approval, and then contract with prime contractors, trade 
contractors, and suppliers for discount pricing on initial 
projects. 

7.2.4.3.7 The items shown above allow for initial project starts no later 
than six (6)  months from STIP's selection 
&feemed, or a later date as agreed by  Owner and STIP. 

7.2.4.3.8 All schools that are a part of this contract must be substantially 
completed no later than 4 years and six months from STIPs 
selection or other date as 
mutually agreed by  Owner and STIP. 

7.2.4.3.9 At the conclusion of the Program, it shall be no more than six 
(6) months for final completion, training, warranties, as-builts, 
etc., so as to provide total Program completion. 

7.2.4.3.10Revisions or modifications to the overall district schedule will 
be allowed subject to coordination with the districts cash flow, 
bidding, improvements, and building renovations. 

7.2.4.4 Program and Project Construction Budgets: 

7.2.4.4.1 Establish by school project a budgeVcost estimate to ensure 
that the technology installed in the last school will be equal to 
the technology installed in the first school. 

7.2.4.4.2 Establish a total district-wide Program budgeffcost estimate 
including all Project Management Fees, estimated design fees, 
and individual school budgeVcost estimates to insure funding 
is in place prior to proceeding. 

7.2.4.4.3 In collaboration with the Design Consultant and Owner's 
Project Construction Team Members, review and evaluate the 
Project "Technical Goals and Performance Expectations" as 
described in Section 7.1 and the Project Budget as prepared 
by Owner. Advise as to deficiencies in budget to meet Owner's 
objectives and request direction from the Owner in making 
changes in the Program and/or Project budgets or Technical 
Goals or Performance Expectations to accommodate these 
deficiencies. Similarly advise Owner of program deficiencies in 
meeting the Owner's objectives to provide technology to each 
of the Projects included in the Program and request direction 
from the Owner making changes in the Program or Project 
Budgets or Goals to accommodate these deficiencies. 
Similarly advise Owner of program deficiencies in meeting the 
code requirements associated with the contemplated 
modification or if known associated with the continuing 
operation of each of the Projects included in the Program and 
request direction from the Owner making changes in the 
Program or Projects Budgets to accommodate these 
deficiencies. 
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7.2.4.5 

7.2.4.6 

7.2.4.7 

7.2.4.8 

7.2.4.9 

7.2.4.10 

7.2.4.1 1 

Value Engineering. Throughout the design process, monitor the cost of 
the design, and make the recommendations for cost savings without 
extending design, bid or construction time. 

Constructability Studies: Plans and specifications are to be thoroughly 
studied prior to bidding to identify and eliminate errors or lack of 
necessary detail and to insure that the Project as designed can be 
constructed in the period available. 

Life Cycle Costing: Evaluate and compare the total costs of competing 
proposals based on anticipated life of the facility, system or component 
to be used in the Project. To the extent possible establish uniform 
product specifications to facilitate maintenance. 

Coordination of Contract Documents: Review Project Drawings and 
Specifications as they are being prepared, recommending alternative 
solutions whenever design details affect construction feasibility or 
schedules without, however, assuming the Design Consultant's 
responsibilities for design. 

Construction Planning: Recommend for purchase and expedite the 
procurement of long-lead items to ensure their delivery by the required 
dates. Give direction regarding the division of Work in the Drawings and 
Specifications to facilitate the bidding and awarding of Contracts, 
allowing for phased construction taking into consideration such factors as 
time of performance, availability of labor, provisions for temporary 
facilities and Owner's occupancy and operational requirement. 

Pre-qualification of Contractors: Prepare pre-qualification criteria for 
Prime Contractors and suppliers, as appropriate. 

Minority Participation Program: Establish a WMBE participation 
program to insure compliance with the minority participation goals 
established by Owner. This will include sizing bid packaging to allow 
smaller local and minority contractors and vendors to participate in the 
Program and active solicitation of these contractors and vendors. STlP 
will document compliance efforts by STlP and the Program participants. 

7.25 PRESID AND BID AND CONTRACT STAGE: 

7.2.5.1 STlP Services include, but are limited to, Management of all design and 
bid services and costs in this section unless specifically excluded. 

Administration and Supervision of the design of desired technology, 
telephone, TV, Media, Intercom and support systems (such as, but not 
limited to, electrical, ventilation, architectural space and modification 
needs) that are impacted by the installation of those desired systems. 

7.2.5.2 

7.2.5.3 Design of Technology and related systems may be performed 
individually or by groups of schools for cost saving benefits and is 
included in the STIP's design fee not the Management Fee. 

Design Estimates: STlP shall produce and provide to owner interim 
design estimates of annual costs to owner's representative 

7.2.5.4 
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7.2.5.5 

7.2.5.6 

7.2.5.7 

7.2.5.8 

7.2.5.9 

7.2.5.10 

7.2.5.1 1 

7.2.5.12 

demonstrating project cost within budgeted costs for individual schools or 
groups of schools to be completed each year. (Actual engineering and 
architectural design will be paid as cost of the work at agreed upon 
percentage costs). 

Establish Discount Pricing. Establish estimated quantities of major 
materials and recommend to owner the best method to secure discount 
pricing (BID, RFP, etc.) Consider using the discount pricing with 
individual school bidders and installers to secure overall lowest price, 
smoothest installation, and best Payment process. Bid and negotiate 
contracts for standardization of major material components with 
manufacturers for the items selected. 

Obtain quantity discount pricing bids of standardized major materials 
and equipment as described in Section 10.3. The cost of shipping and 
storage by bulk shipment and storage method should be considered as 
part of the factors for best value manufacturer quantity discounts. 

Contract and Pian Review: Review Bid Packages and Contract 
Documents and verify that plans and specifications contained in the bid 
documents are complete so that Prime Contractor(s) will not be delayed 
in commencement of construction after award of the contract for 
construction. 

Permits and Approvals: Verify that all permits and governmental 
approvals have been obtained or can be obtained upon submission of 
the required fee so as not to delay commencement of construction upon 
award of the contract. To the extent that all permits and governmental 
approvals have not been obtained, coordinate the activities of the 
Project Construction Team to expedite the obtaining of all necessary 
approvals and permits. 

Promotion of Participation:, Actively solicit participation by contractors 
and suppliers in the Program. This will include, but not be limited to, a 
strong and active direct contact effort with contractors and suppliers to 
notify them of upcoming bids, solicitation of their participation, and follow 
up to insure active participation. This effort will also include scheduling 
bidding of smaller Projects in order to allow unsuccessful bidders on 
previous Projects to bid subsequent Projects. 

Pre-Bid Construction Conferences: STlP will participate in Pre-Bid 
Conferences for all Projects. These conferences will be a forum for the 
Owner, STlP and the Design Consultant to explain the Project 
requirements to the bidders, including information concerning schedule 
requirements, timekost control requirements, access requirements, 
Owner's administrative requirements and technical information on the 
Project. 

Bid Analysis: Upon receipt of bids, the STlP will evaluate all bids 
including alternate prices and unit prices and will make 
recommendations to the Owner in regard to the award of contracts. 

Establish Project Organization: The STlP will establish a Project 
organization for STIP's personnel for each Project which will provide for 
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job site construction management for all on-site management services 
required from STlP by this Agreement to meet the Project objectives. 
The STIP's site management team will be monitored and supported by 
the STIP's central office which will overview all control systems and 
provide support services in construction, engineering, schedule updating, 
value engineering, estimating, accounting and computer services. 

7.2.5.13 Establish OnSite Communication Procedures: STlP will include a 
comprehensive program for establishing and maintaining an effective 
communications program on the job site throughout the duration of 
construction. The communications process must provide a timely flow of 
information to facilitate the construction process with a minimum of delay 
and error. The STIP, at a minimum, will provide for distribution, 
expediting, and documentation of the following throughout the duration of 
the Project: contract documents, contractor requests for information and 
Design Consultant's responses, design modifications, Owner directives, 
STIP directives, Design Consultant directives, submittals and 
approvals, changed conditions and claims, change orders, minutes of 
meetings, periodic project reports, and construction contract 
compliance. 

7.2.5.14 Quality Control Procedures: STlP shall establish quality goals and 
institute a quality control program to achieve the goals and monitor 
compliance by all members of the Project Construction Team. 

7.2.5.15 Establishment of Project Schedule and Monitoring Schedule 
Compliance: Immediately upon award of the construction contract(s), 
STlPs shall monitor compliance of the prime contractor(s) in preparing 
the schedule required by the Construction Contract. STlP shall review 
the project schedule, as it is prepared, provide his comments to the 
Prime Contractor(s) and the Design Consultant and insure full 
involvement of all participants in preparing and establishing the 
Construction Contract Schedule. STlP shall also assure that all- 
necessary staging and milestones are included in the Project Schedule. 
STlP shall insure that the Construction Contract Schedule is signed by 
all required parties. 

7.2.5.16 Contractor Documents: STlP shall prepare contracts for prime 
contractors, suppliers andlor venders utilizing Owner approved contract 
forms, STlP shall transmit and receive executed Contracts and verify 
Payment and Performance Bonds and Insurance Certificates. 

7.2.5.1 7 Pre-Construction Conference: Promptly after selection of Contractors. 
schedule and conduct a Pre-Construction Conference with the Project 
Construction Team at which lines of communication, and mobilization 
and construction issues for the first ninety days of the Project will be 
discussed. STlP will identify and seek prompt resolution of any issues 
that might delay or impede expeditious commencement of construction. 

7.2.6 CONSTRUCTION PHASE 

7.2.6.1 Project Control: Administer and supervise work of Prime Contractors 
and the Design Consultant and coordinate the Work with the activities 
and responsibilities of the Owner, Design Consultants, Prime Contractors 

1 1  



and Suppliers to complete the Program in accordance with the Owner’s 
objectives of cost, time and quality. (Also reference Tab 13). 

7.2.6.2 Separate Contractors. STlP Management Services include 
administration and supervision of the Owner’s separate contractors. The 
separate contractors andlor suppliers services include, but are not 
limited to: 

7.2.6.2.1 Prime Contractors such as Ambassador Technology Inc. and 
Commercial Sound, Inc..and 

7.2.6.2.2 Suppliers who agree to provide Unit discount price contracts 
with CM or WSIFCS, such as Rauland-Borg Corporation and 
Bogen Communications, Inc. 

7.2.6.3 Staff. Maintain a competent full-time staff to accomplish the necessary 
control for each Project, as a part of the staffing required by 7.2.1.2 
which may include full time Project site supervision as necessary. 

Organization and Procedures: Establish an organization and lines of 
authority in order to carry out the overall plans of the Project 
Construction Teams. Implement procedures for coordination among the 
Owner, Design Consultants, Prime Contractor(s) and STlP with respect 
to all aspects of each Project. 

Meetings: Schedule and attend progress and coordination meetings at 
which Owner, Prime Contractor(s), Design Consultants and STlP can 
discuss jointly such matters as procedures, progress, coordination, 
problems and scheduling. Prepare minutes of such meetings. Attend 
Project coordination meetings held by Prime Contractors and prepare 
minutes. 

7.2.6.4 

7.2.6.5 

7.2.6.6 Monitor Construction Progress. 

7.2.6.6.1 Determine the adequacy of the Prime Contractors’ personnel 
and equipment and the availability of materials and supplies to 
meet the schedule. Recommend courses of action to the 
Owner when the requirements of a Prime Contract are not 
being met. 

7.2.6.6.2 Provide regular monitoring of the Project schedules as 
construction progresses to insure that the Construction 
Schedule accurately portrays work completed to date and the 
actual plan for completion of the remainder. Identify potential 
variances between scheduled and probable completion dates. 
Review schedule for Work not started or incomplete. STlP 
shall review the updated schedules and progress reports 
prepared by the Prime Contractors and provide comments to 
the Project Construction Team. To the extent that issues arise 
which are impacting or may impact the progress of the Project, 
the STlP shall make recommendations as to how such issues 
should be resolved. To the extent that the Project falls behind 
schedule, the STlP shall make recommendations to the Owner 
as to how best to recover lost time and resolve any 
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7.2.6.7 

7.2.6.8 

7.2.6.9 

7.2.6.1 0 

7.2.6.1 1 

7.2.6.1 2 

7.2.6.13 

outstanding issues impeding progress. To the extent recovery 
schedules are required, STlP shall monitor the preparation of 
the Recovery Schedule and provide to Owner STIPs 
assessment and recommendations in connection with the 
proposed Recovery Schedule. 

Cost Control: Implement and monitor a system of cost control for each 
Project; review the Project schedule of values for each Project to insure 
that it accurately reflects the value of each segment of the Work; 
incorporate into the Prqect budge! approved changes as they occur, 
identify variances between actual and budgeted costs and advise Owner 
and Design Consultants whenever projected cost exceeds contract 
values; maintain cost accounting records on authorized Work performed 
under unit costs, actual costs for labor and material, or other bases 
requiring accounting records. 

Project Reports: STlP shall prepare reports for each Project which will 
allow Owner to monitor on a current basis the costs incurred in 
connection with each Project. These reports shall include at a minimum: 
the adjusted contract amounts, value in place, amounts invoiced and 
paid, retainage and balance on contracts, approved change orders, 
pending change orders, estimated cost to complete, and unapproved 
amounts claimed by Prime Contractor(s). 

Project Documentation: STlP shall maintain such documentation as 
necessary to clearly evidence the status and progress of construction 
throughout the course of the Project. This documentation shall include 
daily logs, construction inspection reports, construction progress reports, 
meeting minutes and monthly status reports. The purpose of these 
reports will be to allow Owner to assess at any given time the status of 
each individual Project including, but not limited to, whether the Project is 
on time, within budget, and whether there are outstanding issues which 
could result in delay and extra cost. To the extent that there are any 
budget overruns or delays in the schedule, STlP will provide a brief 
explanation of the cause and STIP's recommendations for bringing each 
Project back within budget and within schedule. 

Project Change Orders: Implement a system for the preparation, review 
and expedite processing of Change Orders; recommend necessary or 
desirable changes to the Owner and Design Consultants; review 
requests for changes; submit recommendations to the Owner and the 
Design Consultants, and negotiate Change Orders. 

Payments to Prime Contractors: Develop and implement a procedure 
for the prompt review, processing and payment of applications by Prime 
Contractors and suppliers for progress and final payments. 

Permits and Fees: Assist the Design Consultants and Prime 
Contractors in obtaining all building permits and special permits for 
permanent improvements; expedite the obtaining of approvals from all 
authorities having jurisdiction. 

Notices of Non-Compliance or Violation: STlP shall monitor the 
progress of the Work for any potential permit violations and recommend 
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corrective action. In the event warnings or notices of violation are issues 
by any governmental agency, STlP shall make recommendations as to 
how to respond to such notices or warnings and coordinate the steps 
necessary to be taken by the Project Construction Team to expeditiously 
resolve such issues. 

7.2.6.14 Owner's Consultants: As required, select and recommend to Owner 
professional services such as testing laboratories and special 
consultants, and coordinate these services, without assuming any 
responsibility of liability of or for these consultants. 

7.2.6.15 Review of Safety Program: Review the safety programs of each of the 
Prime Contractors and make appropriate recommendations. In making 
such recommendations, STlP shall not be required to make exhaustive 
or continuous inspections to check safety precautions and programs in 
connection with a Project. The performance of such services by the STlP 
shall not relieve the Prime Contractors of their sele responsibilities for 
the safety of persons and property, and for compliance with all federal, 
state and, local statutes, rules, regulations and orders applicable to the 
conduct of the Work. 

7.2.6.16 Safety and Code Violations. The STlP is responsible under this RFP to 
identify and report to Owner any existing safety andlor code violations, 
whether federal, state or local, including but not limited to fire and 
electrical codes in WSlFCS existing infrastructure. If STlP should 
discover any safety andlor code violations during the course of this 
project, STlP shall notify WSFCS of the problem. The STlP will not be 
responsible for delays to the Work caused by such violation. 

7.2.6.17 Document Interpretation: Promptly refer to the Design Consultants 
such questions for interpretation of the documents prepared by the 
Design Consultants as STlP may deem appropriate and take such steps 
as may be required to obtain a prompt response. 

7.2.6.18 Shop Drawings and Samples: In collaboration with the Design 
Consultants, establish and implement procedures for expediting and 
documenting the processing and approval of shop drawings and 
samples. 

7.2.6.19 Reports and Project Site Documents: Insure that the following is 
maintained on each Project site (as they pertain to that site), on a current 
basis: A daily log, a set of record Drawings, Specifications with all 
bulletins and addenda, change orders, and a current schedule. 

7.2.6.20 Salvage 8, Reuse: ProgramlConstruction Management Services include 
identifying reusable or salvageable property of Owner that will be 
recommended to the Owner for reuse as a part of this work. Should 
Owner not desire to reuse, receive, or accept the salvaged goods, 
equipment, materials, etc., materials become the property of the STlP or 
their designee for appropriate removal and disposal. 

7.2.6.21 Asbestos and other hazardouslregulated existing materials are the 
responsibility of Owner for handling, removal and disposal at Owner's 
cost upon proper receipt of notice by Construction Manager or their 
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designee. STlP will not be responsible for the detection or removal of 
asbestos, hazardous waste or other pollutants. All matters relating to 
detection andlor abatement; and/or removal of asbestos, hazardous 
waste or other pollutants are beyond the scope of this RFP. The STIP 
shall not be liable for any delay or additional cost incurred as a result of 
such detection andlor abatement upon receipt of timely notice. If 
asbestos, hazardous waste or other pollutants are uncovered during the 
course of the work on the contract, WSFCS shall be responsible for 
retaining the experts necessary to remove such asbestos, hazardous 
waste or pollutants from the site. WSFCS shall also be responsible for 
any testing, cleanliness and corresponding with appropriate government 
authorities. 

7.2.7 PROJECT STARTUP & CLOSEOUT. STlP Management Services include, but are 
not limited to, all contract system startup, checkout, and warranty services unless 
specifically described in the documents and listed as a “construction cost.” The 
STlP shall: 

7.2.7.1 

7.2.7.2 

7.2.7.3 

7.2.7.4 

7.2.7.5 

7.2.7.6 

7.2.7.7 

Startup-Checkout: Supervise andlor perform startup-checkout of all 
systems and/or components so as to provide a total working systems a 
part of this scope or work. 

Training: Provide training For owner’s end users for all systems installed 
as a part of this agreement. 

Wireless LAN Systems Training. The purpose of this task is to perform 
up to two, one-day training sessions for WSlFCS personnel on the 
operation and administration of the RF system. The major sub-tasks are: 

7.2.7.3.1 Demonstrate RF System Operation. 

7.2.7.3.2 Train WSlFCS personnel on the operation and 
administration of the RF System. 

Develop and provide Training Guide for utilization during 
training sessions. 

7.2.7.3.3 

Certification Documentation: Provide to owner’s representative andlor 
designee copies of all startuplcheckouffcertifications as proof of system 
compliance. 

Inspections & Punch List: Perform final inspections, punch lists, 
checkoff/signoff of recordlcloseout documents and punch lists by 
designer, construction manager. or approved designee, prior to final 
construction manager, contractor, and/or supplier final payment. 

Substantial Completion: In conjunction with the Design Consultant, 
determine Substantial Completion of the Work or designated portions 
thereof and assist the Design Consultants and Owner in preparing a list 
of incomplete or unsatisfactory items and a schedule for their completion 
by the Prime Contractors and equipmenffmaterials suppliers. 

Final Completion: In conjunction with the Design Consultant, determine 
that Final Completion of the Work has been achieved. Secure and 
transmit to the Design Consultant andlor Owner required guarantees, 
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affidavits, releases, bonds, and waivers. Turn over to the Owner all 
keys, manuals, record drawings and maintenance stocks. Coordinate 
with Owner and Design Consultant final written acceptance of each 
Project. 

Warranty: The STlP shall collect and deliver to the Owner any specific 
written warranties given by the Prime Contractors and/or 
equipmenthaterials suppliers on each Project. In procurement contracts 
and/or bid specifications prepared by STlP or its Design Professionals, 
STlP shall provide for manufacturer, installers, contractors total system 
warranties for a minimum of one (1) year period beginning with the date 
of substantial completion of each school or group of schools. Extended 
warranties and/or maintenance agreements (over one year) may be 
requested by project as an additional to the Owner. 

Occupancy Permit: The STlP and Design Consultant will identify all 
state and local agencies requiring documentation, final inspection or 
testing concerning the completeness of the Project. The STIP will 
confirm these requirements and monitor all activities to secure the 
permit. 

7.2.7.10 Contractor Call-Backs: STIP will institute a process whereby the Owner 
personnel are in possession of contact information and will make calls to 
each Contractor for the Project when warranty work becomes needed. 
STlP will provide assistance in the case of any Contractor's failure to 
respond to the request of the Owner to honor a warranty request. 

7.2.7.8 

7.2.7.9 

7.2.7.1 1 Contract Closeout: The STlP will coordinate and expedite the 
completion of contractor submittal requirements prior to contract closeout 
including final lien waivers, guarantee/warranties. debts and claims, 
consent of surety, vendor payment record, payroll certifications, tax 
payments and final pay application. STlP shall provide to the Owner 
such information as may be necessary in order to determine and 
complete a final project cost accounting. 

7.2.7.12 Care and Storage of Construction Documents and Files after Job 
Completion: Job records for each completed Project will be organized 
and stored at Owner's facility for use by Owner's future use. STlP shall 
provide as-built record documents by trade (in paper and electronic form 
meeting district needs). 

7.2.7.13 Change Order Resolution. The STIP will expedite the resolution and 
execution of Project Change Orders during the course of construction. 
STlP will have all valid change orders processed and concluded by 
completion of construction so that the final total cost summary can reflect 
the final total project cost with the project closeout. 

7.2.7.14 Claims Negotiations: During the course of construction of the Project 
through final completion, STlP will assist Owner in claims negotiation 
and resolution which shall include STIP's best estimate of the validity and 
value of the claim being asserted. STlP will also negotiate on the 
Owner's behalf claims resolution through final completion. 
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7.2.7.15 Project Closeout Report: STlP will prepare a closeout report which will 
include, but not be limited to, certificates of substantial and final 
completion; all occupancy permits; agency inspections and approvals; 
claims status and disposition; contract summaries and closeout, final 
inspection reports; and Project cost summary report. 

7.2.8 ADDITIONAL SERVICES 

7.2.8.1 

7.2.8.2 

7.2.8.3 

7.2.8.4 

7.2.8.5 

Acts of God: Consultation on replacement of Work damaged by fire or 
other cause during construction and furnishing services for the 
replacement of such Work. 

Adversary Proceedings: Preparing to serve or serving as a witness in 
connection with any public hearing, arbitration proceeding, or legal 
proceeding. 

STlP Performed Work: In the event that STlP shall determine that 
portions of a Project can be performed more expeditiously or 
economically using STIPs own forces, he shall so notify Owner. A 
written Change Order shall be issued to this Agreement authorizing the 
STlP to proceed with such Work and establishing the basis for STIP's 
compensation for the Work. 

Services Performed After Expiration of Agreement: Inspections of 
and services related to the Program or Projects after the completion of 
the services under this Agreement. 

Extension of Agreement: Services rendered after the contemplated 
term of this Agreement. It is the contemplation of the parties hereto that 
the Projects contained in the Program will be completed by December 
31, 2008 and that the services required hereunder will be completed by 
January 2009. 

7.3 DESIGN SERVICES. 

7.3.1 General Design Services 

7.3.1.1 Designer's Role During Construction. The STlP or its Design 
Consultant shall be the representative of the Owner during the 
construction phase, and shall advise and consult with the Owner. 
Instructions to the prime contractors shall be forwarded through the 
STIP. The STlP shall have authority to act on behalf of the Owner only 
to the extent provided in the contract documents unless otherwise 
modified by written instrument. 

Bid and Contract Documents. The STlP or its Design Consultant shall 
produce design documents, included but not limited to: drawings, 
specifications and contract terms and conditions, suitable for bidding and 
contracting systems installations. The contract documents for the 
Program or a Project shall comply with applicable laws, statutes, 
ordinances, codes, orders, rules, and regulations in force as of the date 
the documents are submitted to the owner. 

7.3.1.2 
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7.3.1.3 Modifications in Contract Documents to Conform to Budget. In the 
event the lowest responsible bids exceed the funds appropriated for the 
Program or a Project, the STlP or its Design Consultant, in consultation 
with and at the direction of the Owner, shall provide such modifications in 
the contract documents as shall be necessary to bring the cost of the 
Program or Project within the Program's or Project's budget. The Owner 
recognizes that such modifications may reduce the scope andlor quality 
of the work. Such services shall not result in an increase in STIP's fee for 
Design Services. 

Inspections. The STlP or its designee shall visit each site as often as 
necessary and appropriate to the stage of construction to inspect the site 
and work; to familiarize itself with the progress and quality of the work; 
and to determine for the Owner's benefit and protection if the work is 
proceeding in accordance with the intent of the contract documents and 
the construction schedule. STlP shall use reasonable care to guard the 
Owner against defects and deficiencies in the work of the prime 
contractor(s) and against the prime contractor(s). STlP shall not have 
control over or charge of and shall not be responsible for 
construction means, methods, techniques, sequence or procedures 
or for safety precautions and programs in connection with the Work 
of Prime contractors and their sub-contractors. 

Discovery of Defects in the Work. The STlP shall provide services for 
the Owner made necessary by major defects or deficiencies in the Work 
of the STIP, Prime Contractors or any Subcontractors or their respective 
agents or employees which through reasonable care the STlP should 
have discovered and promptly reported to the Owner but failed so to do. 
In addition, the STlP represents that it will follow the standards of its 
profession in performing all services under this Agreement. Any defective 
designs or specifications furnished by the STlP or its designee shall be 
promptly corrected by the STlP at no cost to the Owner for additional 
design services. The Owner's approval, acceptance, use of or payment 
for all or any pari of the STIP's or its designee's services hereunder or 
the Project itself shall in no way diminish or limit the STIP's obligations 
and liabilities or the Owner's rights. Prompt written notice shall be 
given by the Owner to STlP if the Owner becomes aware of any fault 
or defect in the Project or nonconformance with the Contract 
Documents but the Owner's failure or omission to do so shall not 
relieve STlP of its responsibilities hereunder and the Owner shall 
have no duty of observation, inspection or investigation. 

7.3.1.4 

7.3.1.5 

7.3.1.6 Substantial Completion. The Design Services of STlP include 
determination of substantial and Final Completion of prime contractors' 
work. 

7.3.1.6.1 Substantial Completion is the stage in the progress of a project 
when the project is sufficiently complete in accordance with the 
Contract Documents so the Owner can occupy or utilize the 
project for its intended use. 

7.3.1.6.2 Upon receipt of a Contractor's punch list, the STlP or its 
designee will make an inspection to determine whether the 
Work or designated portion thereof is substantially complete. If 
the STIPs or its designee's inspection discloses any item, 
whether or not included on the Contractor's list, which is not in 
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accordance with the requirements of the Contract Documents, 
the Contractor shall, before issuance of the Certificate of 
Substantial Completion, complete or correct such item upon 
notification by the Architect. When the a PROJECT or 
designated portion thereof is substantially complete, the STlP 
will prepare a Certificate of Substantial Completion which will 
establish the date of Substantial Completion, shall establish 
responsibilities of the Owner and Contractor for security, 
maintenance, heat, utilities, damage to the PROJECT and 
insurance, and shall fix the time within which the Contractor 
shall finish all items on the list accompanying the Certificate. 
The Certificate of Substantial Completion shall be submitted to 
the Owner and Contractor for their written acceptance of 
responsibilities assigned to them in such Certificate. 

7.3.1 5.3 Upon Substantial Completion of a PROJECT or designated 
portion thereof an upon application by the Contractor and 
certification by the STIP, the Owner shall make payment, 
reflecting adjustment in retainage, if any, for such PROJECT or 
portion thereof as provided in the Contract Documents. 

Final Completion and Final Payment. Upon receipt of written notice that 
the Work is ready for final inspection and acceptance and upon receipt of a 
final Application for Payment, the STlP will promptly make such inspection 
and when the STlP finds that the Work acceptable under the Contract 
Documents and the Contract fully performed, the STlP will promptly issue 
a final Certificate for Payment stating that to the best of the STIPs 
knowledge and in the professional opinion of the STIP, and on the basis of 
the STIPs observations and inspections, the Work has been completed in 
accordance with the terms and conditions of the Contract Documents and 
that the entire balance found to be due the Contractor and noted in said 
final Certificate for Payment is due and payable. The STIP'S final 
Certificate for Payment will constitute a further representation that 
conditions precedent to the Contractor being entitled to final 
payment have been fulfilled. 

7.3.1.7 

7.3.2 Network Design and Engineering. The STlP or its Design Consultant will 
produce a network design and engineering design for LANs at up to fifty-nine (59) 
WSFCS schools that includes an assessment of the current network, required 
network improvements and an implementation plan. The individual tasks, include 
but are not limited to: 

7.3.2.1 

7.3.2.2 

Validate planned network logic functions 

Design topology and interconnection of components and sites using 
existing data cabling when possible. 

Develop a limited number of 'Physical Design Templates' for a typical 
classroom, typical MDF installation, and typical IDF installation. 

The L3 switch should be the core of the LAN 

7.3.2.4.1 

7.3.2.3 

7.3.2.4 

The preferred LAN should be based on a core Layer3 (L3) 
switch, with Layer2 (L2) switches connected to it providing 
connectivity for servers and end-user clients. The L3 switch 
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7.3.2.5 

7.3.2.6 

7.3.2.7 

7.3.2.8 

7.3.2.9 

7.3.2.4.2 

7.3.2.4.3 

7.3.2.4.4 

7.3.2.4.5 

7.3.2.4.6 

7.3.2.4.7 

should connect to Owner’s exiting WAN router to preserve 
access to the WAN as well as integrating the existing 
devices that may or may not move to the new LAN. 

The L3 switch should also provide connectivity to higher 
speed LANNVAN services as they become available in the 
future. 

L3 switch should route IP, but bridge IPX to avoid cost of IPX 
routing in the L3 switch software. IPX should continue to be 
routed in the WAN router. 

There should be a single IPX network in each school so long 
as the school is all Ethernet. 

L3 switch should be located behind the WAN router 

The new server subnet should connect to the L3 switch, as 
should the new user subnets, via L2 switches. 

As higher speed WAN options become available, the should 
connect to the L3 switch within the school. 

Placement of L2 switches. The other fundamental design issue for 
school infrastructure is switch placement for L2 switches. STlP should 
recommend one of three options for the placement of the L2 switch 
based on the best value to the Owner and the needs and logistics of 
each school: 

7.3.2.5.1 

7.3.2.5.2 

7.3.2.5.3 In the classroom. 

Develop and review IP addressing assignments. The Owner desires 
to have a consistent IP addressing system. 

Develop standard switch images I configurations. 

Define required connection testing of the school cabling and network 
switches. 

Develop switch installation scripts. 

In the MDF with the L3 switch; 

In an IDF between the MDF and the classroom; 

7.3.3 Cable Design. All cable design and installation shall conform to the following 
industry standards: 

7.3.3.1 TINEIA-568A Commercial Building Telecommunications Wiring 
Standard. 

7.3.3.2 TINEIA-568A-(1.2.3,4 &5) Propagation Delay and Delay Skew 
Specifications for 100 ohm, 

4-pair cable, and all Commercial Building Standards Updates 7.3.3.3 
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7.3.3.4 

7.3.3.5 

7.3.3.6 

7.3.3.7 

7.3.3.8 

7.3.3.9 

7.3.3.10 

7.3.3.1 1 

7.3.3.12 

7.3.3.13 

7.3.3.14 

7.3.3.15 

TINEIA-569-A Commercial Building Standard for Telecommunications 
Pathways and Spaces 

TIAIEIA-569-A-(1,2,3&4) Commercial Building Standard for 
Telecommunications Pathways and Spaces Addendum. 

TINEIA 606 Administration Standard for the Telecommunications 
Infrastructure of Commercial Buildings. 

TINEIA 607 Commercial Building Grounding and Bonding Requirements 
for Telecommunications. 

TINEIA TSB-36 Additional Cable Specifications for Unshielded Twisted- 
Pair Cables 

TINEIA TSB-40-A Additional Transmission Specifications for Unshielded 
Twisted-Pair Connecting Hardware 

TlNElA TSB-67 UTP Link Performance Testing 

TINEIA TSB-95 Additional Transmission Performance Guidelines for 4- 
pair 100 ohm Category 5 Cabling 

American National Standards Institute (ANSI) C2 National Electrical 
Safety Code 

National Fire Protection Association (NFPA) 70 National Electrical Code 

NFPA 75 Protection of Electronic ComputerlData Processing Equipment 

Uniform Building Code: 47 Code of Federal Regulations (CFR) part 68 
and 29 CFR 192611910 OSHA Safety and Health Standards. 

7.3.4 Cabling Design Assumptions. This Section of the RFP is based on the following 
key design assumptions. 

7.3.4.1 Intercom and Media retrieval system selection is not a part of this RFP. 
Owner has, through a separate RFP, selected an intercom and media 
system. 

Media runs from the MDF to the IDF. if required, will be an average of 
225 feet in length. 

STlP is responsible for developing a Local Area Network (LAN) school 
design. The Wide Area Network (WAN) is not in scope for this RFP. 

Three sites affected by STIPs performance under this RFP have been 
declared as "Historical Buildings," Reynolds High School, Old Town 
Elementary and Wiley Middle School. 

7.3.4.2 

7.3.4.3 

7.3.4.4 

7.3.5 Data Cabling Design Assumptions. 

7.3.5.1 The average data drop length to use for this RFP is 225 feet for each 
data drop. 
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7.3.5.2 

7.3.5.3 

7.3.5.4 

7.3.5.5 

7.3.5.6 

7.3.5.7 

7.3.5.8 

The number of classrooms per school is being based on the 
documentation provided by the Winston-Salem Forsyth County Schools. 

It is assumed that wall penetrations will not exceed 2 inches in diameter. 

It is assumed that every school that is multistory building shall need one 
(1) core drill per floor. 

It is assumed that every school shall require a wall penetration from the 
hallway into each classroom. 

Every floor core drill or wall penetration shall have a sleeve installed with 
an insulated bushing on each end. All penetrations shall be fire stopped 
at the completion of the job. 

It is assumed that the pathways from the IDF cabinetslrooms to the 
classrooms shall be the space above the dropped ceilings in the 
hallways. The cables shall be supported by “J” hooks placed every 4 8  
to 6 0  or shall be placed in cable tray such as G.S. Metals “Flextray” or 
similar product if space is available and cable count requires it. 

Fiber optic cables shall be a “MIC” style (indoorloutdoor) fiber optic cable 
that is suitable for installation in a protected outdoor environment but 
does not have to be transitioned to an “inside” rated cable within 50 feet 
of the point of entrance. Fiber optic cables shall be terminated at both 
ends on “ST” style connectors and placed in a protective fiber optic 
housing with “ST” bulkheads. All fiber optic strands and cables shall be 
labeled with both numbers and far end locationlremote building number 
or name. Fiber optic cables shall all be tested bi-directionally. 

7.3.6 Network Electronics Design Assumptions 

7.3.6.1 Title for Cisco products will be passed to WSFCS upon completion and 
acceptance of the work. At the time of final completion, warranty period 
will commence. 

SMARTnet maintenance may be purchased at time of hardwarelsoftware 
purchase if required to receive discounts stated in this RFP. SMARTnet 
maintenance will be provided in accordance with Cisco SMARTnet 
maintenance terms. 

7.3.6.2 

7.3.7 Wireless LAN Engineering Design Services. The objective of this task as 
described in 7.1.6 above is to design, procure the necessary equipment for and 
install a wireless connectivity system for the transfer of electronic data and 
information from mobile classrooms units (MCUs) to a school’s LAN and the 
internet. Wireless connectivity will also be installed in Media Centers, common 
areas, cafeterias, gyms, auditoriums and conference rooms. The schools with 
MCUs are listed at Tab l4.The major sub tasks are: 

7.3.7.1 Gather Requirements and Perform Assessment. 

7.3.7.1.1 

7.3.7.1.2 Assess the validity of a wireless LAN solution for the 

Review WSFCS existing network topology documentation 

WSFCS environment. 
i ’  
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7.3.7.1.3 Assess the existing Information Technology (IT) and site 
infrastructure environments to determine the viability of 
supporting a wireless LAN. 

Evaluate path requirements such as line of sight, potential 
obstacles (hills, trees, buildings, etc.). and distance. 

Evaluate potential requirements for cable support (type and 
locations), power support (type, location of source, loading), 
equipment mounting, and system grounding locations. 

Document findings in a Wireless LAN Network Assessment 
document. 

7.3.7.1.4 

7.3.7.1.5 

7.3.7.1.6 

7.3.7.2 Wireless LAN System Design. The purpose of the Wireless LAN 
system design is to develop a system design for implementing wireless 
technology. The major sub-tasks are: 

7.3.7.2.1 

7.3.7.2.2 

7.3.7.2.3 

7.3.7.2.4 

7.3.7.2.5 

7.3.7.2.6 

7.3.7.2.7 

7.3.7.2.0 

7.3.7.2.9 

7.3.7.2.10 

7.3.7.2.11 

Review and analyze the Owner's site survey data. 

Evaluate the connectivity requirements. 

Review bandwidth requirements to ensure the design 
provides for sufficient capacity. 

Design the IP network configurations. 

Develop a logical network design (functional and 
performance requirements) and the physical network 
topology (Ethernet). 

Compile maps of coverage areas indicating signal quality for 
the micro cellular architecture indicating Access Points and 
adapter card configurations. 

Compile detailed listing of equipment, materials and 
accessories, antennae orientations, frequency plan, 
installation location(s) and mounting details, required to 
implement the design. 

Document the location and types of cable and power, 
grounding and special mounting preparation requirements. 

Document design exceptions with respect to RF 
Performance (freezers, coolers, x-ray rooms, elevators, 
microwave ovens, metal objects, etc.). 

Develop test criteria to verify coverage using the Client 
Utility, testing for link quality and roaming capability, and 
validating minimum data rate requirements used in the 
design parameters. 

Develop parametric specifications necessary to achieve 
wireless connectivity for your future installation of Network 
Interface Cards (NICs) 
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7.3.7.2.12 Develop integration instructions for connecting Access 
Points into the existing wired LAN infrastructure. 

7.3.7.2.13 Prepare the Wireless LAN System Design Report. 

Key Assumptions Regarding Design of Wireless RFP. This RFP is 
based on the following key assumptions. 

7.3.7.3.1 

7.3.7.3 

Some services in this RFP may be performed by an STlP 
subcontractor. 

Work under this contract will not be performed during school 
hours unless otherwise mutually agreed upon by STlP and 
WSFCS. 

Any changes to the building andlor outdoor area may affect 
the radio frequency (called "RF") coverage for the surveyed 
location. This may result in performance variations from the 
RF information provided by the site survey. 

Access Point means a connection allowing access into a 
LAN. 

7.3.7.3.2 

7.3.7.3.3 

7.3.7.3.4 

7.3.8 Electrical, HVAC and Building Design Services. The purpose of the electrical, 
HVAC and building design is develop related building improvements and 
renovations necessary to support installation of the technology systems described 
in the RFP. The design shall include, but is not limited to: 

7.3.8.1 

7.3.8.2 

7.3.8.3 

New wiring closetslequipment locations and retrofits for existing wiring 
closets/equipment locations, (general construction buildout. HVAC. 
lighting, construction permits) as needed to meet the technology goals of 
this RFP. 

The design of the CATV replacement systems and/or possible relocation 
and reuse of CATV. 

The evaluation of existing telephone system; the determination of the 
cost effectiveness and. performance capability of integrating the 
telephone system with the data cabling and intercom systems such as 
the use of VolP telephones; and, if requested and approved by Owner, 
the design of an integrated telephone system. 

7.4 Procurement Services. The STlP is to seek and obtain quantity discount, as a percentage 
of the manufactured suggested retail price, for each of the major items of equipment listed 
in Section 7 of the RFP that will be provided during the term of the agreement based on a 
"preferred provider" agreement with one or more suppliers. 

7.4.1 The STlP shall be compensated for procurement services as part of its 
Management Fee. 

All products must be approved by WSlFCS prior to STlP placing its order. WSFCS 
reserves the right to review product specifications and if any product does not meet 
STlP or WSFCS product safety speciflcations, STlP will work with WS/FCS to 
identify an alternate product. Procurement of an alternate product will occur only 
upon your approval. 

7.4.2 
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7.4.3 

7.4.4 

STlP may procure products listed on the NC State Procurement Contracts. If 
products are not listed on the NC State Procurement Contracts listing or if STlP 
may obtain better prices buying off State contract as provided by NCGS $1 15C- 
522.1. STlP may procure them as provided by NCGS §115C-522.1 and regulations 
or as approved via particular purchase order. WSFCS reserves the right to review 
product specification and if any product does not meet WSFCS product safety 
specifications, STlP will work with WSlFCS to identify an alternative product. 
Procurement of an alternative product will occur only upon WS/FCS approval. 

The equipment and deliverables to be procured by STlP includes but is not 
necessarily limited to: 

7.4.4.1 Fiber Optic Cabling 
7.4.4.2 CAT5E cabling 
7.4.4.3 Video Cabling 
7.4.4.4 Cable Termination Equipment 
7.4.4.5 DSU’s 
7.4.4.6 Exposed wiring pathways 
7.4.4.7 Racks-patch panels-cabinets 
7.4.4.8 Televisions 
7.4.4.9 
7.4.4.10 Electrical components 
7.4.4.1 1 Routers 
7.4.4.12 Layer 2 and 3 Switches 
7.4.4.13 Switch enclosures 
7.4.4.14 UPS Devices 
7.4.4.15 Fiber Termination Enclosures 
7.4.4.16 Wireless airports 

TV brackets or wall mounts 

7.5 CONTRACTUAL SERVICES. The purpose of this section of the RFP is to describe the 
Scope of the Work to be performed by Prime or Trade Contractors in up to fifty-nine (59) 
WSFCS schools under contract and supervision of the STlP serving as a “Construction 
Manager” as defined in NCGS §143-128.l(a)(l). These services include, but are not 
necessarily limited to: 

7.5.1 Install and Test Cabling andlor Wiring. STIP. as a construction manager, will 
prepare specifications, prepare bid documents and recommend to the Owner 
the award of contracts for the procurement and installation of the designed cabling 
and wiring specified in this RFP and test the cables and wires once installed per 
the specifications. The sub-tasks are: 

7.5.1.1 The cabling and wiring systems shall be installed in a professional 
manner by persons skilled and certified in the trades represented by the 
work, in accordance with the local building codes and applicable 
provisions of the National Electrical Code (NEC), except where 
specifications in the system design and specifications exceed Code and 
NEC requirements. 

7.5.1.2 All electrical materials and equipment installed shall be of new 
manufacture, and approved by Underwriters Laboratories. Inc. (UL) and 
shall bear the UL label. 

7.5.1.3 The contractor shall mark all data, power, intercom and CATV 
distribution panels, cables. and outlet plates with appropriate labels. 
These labels shall be MACHINE PRINTED on proper label material, and 
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7.5.1.4 

7.5.1.5 

7.5.1.6 

they shall have “permanent” adhesive to attach them to the cables. 
Labels shall be installed as follows: 

7.5.1.3.1 One label at each end of each cable prior to pulling. These 
labels do not survive the stripping back of the cable sheath. 

One label at each end of each cable at the end of the cable 
sheath, after stripping. 

One label on the inside of each outlet box, plus one label on 
the outside of each faceplate, in the space provided. 

7.5.1.3.2 

7.5.1.3.3 

7.5.1.3.4 One label at the end of each cable where it enters the 
connector in the back of the distribution panel, plus one label 
on the front of the distribution panel, centered below or 
above each associated cable jack. The labels on the cable at 
the back of the panel and within the outlet box are the same 
labels as dictated by item #2. 

The contractor shall make a final test of all cable runs between the wall 
faceplate and the distribution panel(s) as well as all newly installed 
telephone cables between the faceplate modular jack and the punch 
down blocks in the MDF or IDF. All drop and backbone cables shall be 
tested. Tests will be done as specified by TlAlElA 568-A-5 and TSB-67 
or later standards. 

All test results shall be recorded on a test form or printed from the test 
equipment and provided to the customer in both hard copy format and a 
sofl copy diskette or CD. 

All equipment racks shall be grounded in accordance with the TINEIA- 
607 Bonding and Grounding Standards. Each rack must be individually 
connected to the TGB grounding bar and not serially connected with the 
other racks. 

7.5.2 Install and Configure Network Electronics Equipment. The objective of this 
task is to procure, configure and install the equipment needed for effective system 
operation. The Subtasks are: 

7.5.2.1 

7.5.2.2 

7.5.2.3 

7.5.2.4 

7.5.2.5 

Procure hardware in accordance with Preferred Customer agreements 
negotiated and obtained by STlP in behalf of Owner. 

Install Cisco network electronics hardware 

Perform power on system test. 

Configure the Cisco switches with the standard image and run the 
installation script to configure site-specific parameters (e.g., IP address, 
default gateway, etc.). 

Perform verification of network connection by attaching a laptop PC to a 
switch port in the IDF and PlNGing the core (Layer 3) switch in the MDF 
and PlNGing the router. 
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7.5.2.6 Provide in-the-field hands on training to WSFCS technical staff on logical 
design, switch configurations, high-level switching functions and 
capabilities. 

Installation of any hardware, software and network electronics is included 
in the RFP (e.g., intercom systems, media retrieval, and routers, 
DSUslCSUs, repeaters, modulators. 

7.5.2.7 

7.5.3 Wireless LAN Equipment Installation. The purpose of this task is to perform the 
physical installation of the wireless LAN equipment. The major sub-tasks are: 

7.5.3.1 

7.5.3.2 Tag installed assets and document their locations in an Asset 

Install wireless equipment in schools as designed 

Documentation Listing. 

7.5.3.3 Coordinate testing of installed equipment in accordance with the 
prerequisite documentation. 

7.5.4 School Site Assumptions. This Section of the RFP is based on the following key 
assumptions. 

7.5.4.1 Work under this RFP will be performed at sites within the WSFCS district 
and will not require travel to school sites outside district boundaries. 

Work to be performed at specific schools will be mutually agreed to and 
scheduled with STlP and WSFCS at least ten (IO) business days prior to 
the commencement of the work. 

STlP and its subcontractor(s) will be given reasonable access to all 
buildings by mutual agreement and coordination of parties. STlP and its 
contractors understand that the work described in this RFP will be 
performed in actively operative elementary or secondary school 
buildings. STlP and its subcontractors agree to take reasonable 
precautions necessary to provide for the safety of school children from 
entering the construction site or an area where materials are stored. 

Work under this contract will not be performed during school hours 
unless otherwise mutually agreed upon by STlP and WSFCS. 

STlP will provide access badges, keys and combinations or escorts to 
perform the work described in this RFP. 

Configuration services of network electronics in each locations MDF or 
IDF may be performed at one time. 

7.5.4.2 

7.5.4.3 

7.5.4.4 

7.5.4.5 

7.5.4.6 

7.5.4.7 Any damage resulting from the work performed by STlP or its 
subcontractors will be at the cost and expense of STIP. All debris 
resulting from such work will be cleared and the work areas will be lefl 
“broom clean” upon the daily completion of work. 

To the extent of this RFP requires STlP to manage contracts for the 
construction, alternation or repair of public buildings, it is subject to the 
provisions of Article 8 of Chapter 143 of North Carolina General Statues. 
It is understood and agreed that STlP will perform “Construction 
Manager Services” for awarding contracts for the Work on behalf of the 

7.5.4.8 
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Owner and managing that portion of the RFP as the term "construction 
manager services" is defined in NCGS 143-128.l(a)(l). 

Relocation and testing of existing computers and telecommunications 
equipment(s) or systems is specifically excluded from this RFP. 

Electrical, HVAC, and General Building renovations and Improvements. The 
purpose of this task is to upgrade existing Electrical, HVAC and other building 
related systems to meet demands of the integrated communications systems and 
LAN described in the RFP. These services include, but are not limited to: 

7.5.4.9 

7.5.5 

7.5.5.1 

7.5.5.2 

7.5.5.3 

7.5.5.4 

7.5.5.5 

7.5.5.6 

7.5.5.7 

The physical construction of new wiring closetslequipment locations and 
retrofits for existing wiring closets/equipment locations, (general 
construction buildout. HVAC, lighting, construction permits) is included in 
this section of the RFP. 

Television Installation. The purpose of this task is to install wall brackets 
and televisions in classrooms, commons areas, and offices. 

Installation of media retrieval, intercom, telephone systems or other 
equipment purchased by Owner under separate contracts as required by 
RFP. 

Testing and possible relocation and reuse of CATV is included in this 
RFP. 

Removal of existing cabling, wiring, or C A N  cabling is included in the 
RFP. 

Maintenance of existing network systems during installation of new 
cabling, wiring and equipment, and Coordination of transition to new 
systems is included in this RFP. 

Contractor is responsible for cross connects to the telephone switch. 
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SECTION 8. CONTRACT REQUIREMENTS 
General Terms and Condition 

Draft 5/12/03, 5/23/03 

8 Definitions: As used herein; 

8.01 

8.02 

8.03 

8.04 

8.05 

8.06 

8.07 

8.08 

8.09 

8.10 

8.1 1 

8.12 

Design Consultants: Design Consultants are one or more architects or 
engineers providing services on one or more Projects. 

Prime Contractor or Contractor: A Prime Contractor or contractor is any 
individual or firm performing Program Work and bound by an agreement 
enforceable at law with the Owner. 

Program: The Program is that construction to be managed as a whole and on a 
Project-by-Project basis under this Agreement consisting of those facilities listed at 
Tab 11. 

Project: A Project is the Work to be performed at one school location including 
one or more buildings and associated site work involving one or more Prime 
Contractor(s) and Design Consultants. 

State shall mean the State of North Carolina, the Office of Information Technology 
Services as an Agency or in its capacity as the Award Authority. 

Owner shall mean the WSlFCS 

STlP shall mean the Strategic Technology Integration Partner (STIP). The term 
shall not be construed to mean that STIP is a construction contractor. 

CM shall mean Construction Management Services as defined as in NCGS 
5143-128.1 (a)(l) 

Supplier shall mean a first tier sub-contractor that has entered into a preferred 
customer agreement with STlP and Owner to supply deliverables during the term 
of the agreement for a stipulated or agreed upon unit price. 

Project Construction Team: On an individual Project within the Program, the 
Owner, the STIP. the STIPs designee Design Consultant, , the Prime Contractor(s) 
(and/or Trade Contractors on selected Projects) shall be called the "Project 
Construction Team" and shall work from the beginning of design through 
construction completion. The STlP shall provide leadership to the Project 
Construction Teams on all matters relating to cost containment and expeditious 
Project completion. 

Project Budget: The Project Budget is the statement of total Project cost for an 
individual school project as prepared by Owner and as adjusted from time to time 
by Owner. 

Project Budget Change Order: A written change to the Project Budget prepared 
by Owner provided as a directive to the Project Construction Team and the 
Project Development Team to make a change to the "Project Budget" and or the 
"Program Narrative" as established by Owner. 

j 
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